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Add six new interim milestones and delete two target dates for River Corridor Decision Documents, and
revise interim milestone M-015-00D

Description/Justification of Change

Milestone M-015-00D requires completion of the Remedial Investigation (RI) and Feasibility Study (FS) -
process through the submittal of a Proposed Plan (PP) for all 100 and 300 Area operable units (OUs) by
December 31, 2012. g

Based on analysis of Rl data, the U. S. Department of Energy, Richland Operations Office (RL) and the U.S.
Environmental Protection Agency (EPA) have agreed that 2 years of additional groundwater monitoring data
is necessary in the 100-BC operable units to evaluate the impact of recent interim remedial actions for
source removal before a groundwater remedy can be proposed. As a result, a new milestone for submittal
of the 100-BC RIFS and PP is being established.

Description/Justification of Change contiriued on next page.

impact of Change

This change revises the scope of the current M-015-00D milestone to exclude the 100-NR and 100-BC
documents. This change also inserts new interim milestones for the RI/FS reports and PPs for both the 100-
BC and 100-NR integrated source and groundwater OUs. .

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, aw budget documents.
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Description/Justification of Change (continued)

The 100-NR RI/FS and PP are being delayed several months to enable the Tri-Party agencies
to focus on finalizing the 300 Area CERCLA decisions as well as limiting the number of RI/FS
Proposed Plans out for public review at one time.

With the addition of these interim milestones and the revision of M-015-00D, the TPA Target

dates for submitting the RI/FS and PP documents for 100-BC and 100-N are deleted.

Modifications are denoted by using etrikeeut to indicate text deletions and double underline to

indicate text additions.

Number Milestone Due Date
M-015-68-T04 ' 14/306/2014
M-015-62-T04 0944742042
M-015-00D DOE shall complete the RI/FS praocess through the submiittal of a 12/31/2012

wwoposed Plan for all 100 and 300 Area operable




